

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	10 July 2026
Team ID	
Project Name	Smart Lender – AI-Powered Loan Approval Prediction System
Maximum Marks	5 Marks

Product Backlog & Sprint Schedule

Sprint	Functional Requirement	User Story #	User Story / Task	Story Points	Priority
Sprint-1	Data Preprocessing	USN-1	As a developer, I can clean and encode the loan dataset so it is ready for training.	3	High
Sprint-1	Data Preprocessing	USN-2	As a developer, I can split the data into train and test sets.	1	High
Sprint-2	Model Training	USN-3	As a developer, I can train Decision Tree, Random Forest, KNN and XGBoost models.	5	High
Sprint-2	Model Selection	USN-4	As a developer, I can compare model accuracy and select the best model.	2	High
Sprint-3	Prediction	USN-5	As an applicant, I can submit my details and receive a loan prediction.	5	High
Sprint-3	Result Explanation	USN-6	As an applicant, I can see eligibility %, confidence score, risk level and reasons.	3	Medium
Sprint-3	History	USN-7	As an applicant, I can view my past predictions.	2	Medium

Project Tracker

Sprint	Total Story Points	Duration	Sprint Start	Sprint End (Planned)	Story Points Completed
Sprint-1	11	6 Days	06 Jul 2026	11 Jul 2026	11
Sprint-2	12	6 Days	12 Jul 2026	17 Jul 2026	12
Sprint-3	11	6 Days	18 Jul 2026	23 Jul 2026	11