

## Project Demonstration Communication Plan

|                      |                                                           |
|----------------------|-----------------------------------------------------------|
| <b>Date</b>          | 10 July 2026                                              |
| <b>Team ID</b>       |                                                           |
| <b>Project Name</b>  | Smart Lender – AI-Powered Loan Approval Prediction System |
| <b>Maximum Marks</b> |                                                           |

### Communication Plan

| S.No | Communication Type       | Frequency    | Channel / Tool                  | Purpose                                          |
|------|--------------------------|--------------|---------------------------------|--------------------------------------------------|
| 1    | Progress Log             | Daily        | Personal notes / GitHub commits | Track daily progress and next steps              |
| 2    | Milestone Review         | Weekly       | Self-review against sprint plan | Confirm sprint deliverables are on track         |
| 3    | Issue Tracking           | As Needed    | GitHub Issues                   | Record and resolve bugs found during development |
| 4    | Mentor / Reviewer Update | As Scheduled | Email / Shared Drive            | Share progress and gather feedback               |
| 5    | Final Demo Rehearsal     | Once         | Self-recorded walkthrough       | Ensure a smooth final demonstration              |

### Communication Challenges & Resolutions

| S.No | Challenge Faced                           | Resolution / Action Taken                                         |
|------|-------------------------------------------|-------------------------------------------------------------------|
| 1    | Keeping track of tasks while working solo | Maintained a sprint-wise backlog in the Project Planning Template |
| 2    | Tracking bugs found during testing        | Logged issues via GitHub Issues for structured tracking and fixes |